

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibility	Email			
Shakilla Uwamahoro	Level 1 – Flexbox & Grid	s.uwamahoro1@alustudent.com			
Umutoni Nada	Level 2 – Flexbox & Grid	u.nada@alustudent.com			
Jesse Nkubito	Level 3 – Flexbox & Grid	j.nkubito@alustudent.com			
Aime Ndayambaje	Level 4 – Flexbox & Grid	a.ndayambaj@alustudent.com			

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Create HTML structure for all levels	All team members	6 October 2026	Completed	Yes	HTML structure was created and discussed together by the whole team
	Level 1 – Flexbox & Grid	Shakilla Uwamahoro	6 October 2026	Completed	Yes	Completed Level 1 using both Flexbox and Grid
	Level 2 – Flexbox & Grid	Umutoni Nada	7 October 2026	Completed	Yes	Completed Level 2 using both Flexbox and Grid
	Level 3 – Flexbox & Grid	Jesse Nkubito	7 October 2026	Completed	Yes	Completed Level 3 using both Flexbox and Grid
	Level 4 – Flexbox & Grid	Aime Ndayambaje	7 October 2026	Completed	Yes	Completed Level 4 using both Flexbox and Grid
	Test and compare Flexbox & Grid versions	All team members	8 October 2026	Completed	Yes	Team will test layouts and compare the two approaches
	Fix errors and improve layouts	All team members	8 October 2026	Completed	Yes	Final testing and corrections
	Final review and submission	All team members	8 October 2026	Completed	Yes	Review the complete project before submission

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps
6 October 2026	Understanding the task requirements and plan th	Shakilla Uwamahoro and Jesse Nkubito	Shakilla Uwamahoro, Aime Ndayambaje, Umutoni Nada, Jesse Nkubito	Discussed the Flexbox and Grid requirements, levels, and how the work would be divided among team members.	Agree on the HTML structure and start working on the shared webpage.
7 October 2026	Create the shared HTML structure and begin ind	Aime Ndayambaje	Shakilla Uwamahoro, Aime Ndayambaje, Umutoni Nada, Jesse Nkubito	Worked together on the HTML structure and discussed how the same HTML would be styled using both Flexbox and Grid.	Each member continues working on their assigned level using Flexbox and Grid.
8 October 2026	Check individual progress and discuss errors	Umutoni Nada	Shakilla Uwamahoro, Aime Ndayambaje, Umutoni Nada, Jesse Nkubito	Members shared their progress on their assigned levels, discussed layout issues, and checked whether the implementations followed the requirements.	Finish remaining work, test the layouts, review each other's work, and prepare for submission.